PRIVILEGED AND CONFIDENTIAL / JOINT DEFENSR6QINAVIENROATION HATOQROEY EifaNEMWEORYOBRO BofdRstr\20190830\Davis to howard_Nate Working\Converted\51\Copy of Document Tracking_RTC for FSP_20180409.xlsx

Submitted Submitted
Received EPA Draft Date Final Received
PDI Project Plan Tech to Tech
Comments Response to Conducted RLSO and Approval from
Comments onducte Clean EPA
Bathymetry Survey FSP| 1/26/2018 2/14/2018 2/20/2018 2/20/2018 2/22/18*
3/1/2018
HASP| 1/31/2018 2/27/2018 3/9/2018 3/2/2018 NA
DQMP| 2/9/2018 2/20/2018 2/22/2018 2/22/2018 2/23/2018
QAPP| 2/13/2018 3/7/2018 3/15/2018 3/23/2018 |Conditional 3/28
3/1/2018 and | 3/9/2018 and
Surface Water / Sediment Trap FSP| 2/13/2018 4/3/18 3/20/18 3/15/2018 Pending
Acoustic Fish Tracking FSP| 2/13/2018 3/2/2018 3/23/2018 3/30/2018 Pending
Porewater FSP| 2/13/2018 3/1/2018 4/17/2018 TBD Pending
Surface Sediment FSP| 2/21/2018 3/7/2018 3/20/2018 3/23/2018 3/29/2018
Fish Tissue FSP| 2/21/2018 3/16/2018 TBD 3/23/2018 Pending
Subsurface Sediment Coring FSP| 2/21/2018 3/19/2018 4/17/2018 4/3/2018 Pending
Other Documents
Permit Equivalency Letter NA 2/16/2018 3/29/2018
2/14/2018;
Monthly Progress Report NA 3/15/18 NA
Notes:

* Bathy FSP Conditional approval includes: 1) HASP comments will be addressed in HASP. 2) Lidar will be addressed, if needed, in supplemental FSP, 3) Monument map upon will be a work product upon completion
** porewater needs F2F to discuss locations - received schedule extension

*** SW FSP - Postponing High Flow Sampling until Jan/Feb 2019

Tentative Dates for submittal/conduct tech calls
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